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August 9, 2016 
(PBW Project No. 1651) 

Re: Bi-Monthly Progress Report, R&H Oilffropicana Energy Site, San Antonio, Texas 

Dear Mr. Tzhone: 

Pursuant to Section IX, Paragraph 37 of the Administrative Settlement Agreement and Order on 
Consent for Remedial Investigation/Feasibility Study (Settlement Agreement) for the above-referenced 
Site, Pastor, Behling & Wheeler, LLC (PBW) has prepared this bi-monthly progress report on behalf of 
the Respondents named in the Settlement Agreement. In accordance with the Settlement Agreement 
requirements, this progress report addresses the topics listed below: 

1. Actions which have been taken to comply with the Settlement Agreement dming the 
preceding two-month period - The following actions were taken during the previous two­
month period: 

• The Draft Remedial Investigation Report was submitted to EPA June 8, 2016. 

2. Quality-assured results of sampling, tests and all other quality-assured data received by 
Respondents during the preceding two-month period - No quality-assured data were received 
during the preceding two month period. 

3. Work planned for next two months with schedules relating such Work to the overall project 
schedule for Rl/FS completion - The following work is planned for the next two months: 

• The Feasibility Study is currently in preparation. 

4. Problems encountered, anticipated problems, actual or anticipated delays, and solutions 
developed and implemented to address any actual or anticipated problems or delays - No 
problems or delays were encountered or anticipated during the preceding two-month period. 
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Thank you for the opportunity to submit this progress report. Should you have any questions, please do 
not hesitate to contact me. 

Sincerely, 

PASTOR, BEHLING & WHEELER, LLC 

Eric F. Pastor P .E. 
Principal Engineer 

Tim Nickels 
Senior Scientist 

cc: Mr. John Flores - Texas Commission on Environmental Quality (TCEQ) 
Mr. Jeff Adamson - Flint Group US LLC 
Ms. Leslie Alexander - de maxim is, inc. 
Mr. Brad Bredesen - Structural Metals, Inc. 
Mr. Lee Bishop - Exxon Mobil Corporation 
Mr. Robert Errera - BAE Systems Resolution, Inc. 
Mr. Jack Healy - Perkin Elmer Automotive Research, Inc. 
Mr. Paul Kirkpatrick - Commercial Metals Company 
Mr. Earl Moran -Exxon Mobil Corporation 
Mr. James Morriss, III - Thompson & Knight, LLP 
Mr. Eddie Lewis - Norton Rose Fulbright, LLP 
Mr. Joshua Birk- Flint Group US LLC 
Ms. Mary Smith - Office of the Attorney General of Texas 
Mr. Robert Sterrett - Itasca Denver, Inc. 
Mr. Andy Thompson - Bridgestone America, Inc. 
Mr. Randy Walker - Structural Metals, Inc. 
Ms. Elizabeth Webb - Thompson & Knight, LLP 
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